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eGovernment Services Project Prioritization 

 
 
For the purpose of this document, a project refers to developing and offering an 
electronic government (eGovernment) service.  Project rankings are determined by 
evaluating the value of the service and the resources available for the project.  The level 
of importance in providing the service defines value and the available personnel and 
funding to complete the project defines resources. 
 
If at any time Montana Interactive, LLC (MI) does not have sufficient resources to 
complete all requested projects, the following evaluation will be completed to determine 
their priority.  The grand total of a project will be compared with the grand totals of other 
projects and the priority will be set based on the highest score.  To determine the grand 
total, each item will be ranked by the agency requesting the project, MI and ITSD.  This 
ranking will take place in a joint session of all parties to attempt to reach consensus on 
each item.  If consensus on scoring cannot be reached among the parties, the 
Department of Administration will ask the Electronic Government Advisory Council for 
input.  All parties will be allowed to make their case in front of the Council. 
 
Each of the following items are ranked from 1 to 5 with 1 having a low level of 
importance or applicability and 5 having a high level of importance or applicability.  This 
scoring matrix is provided as a guide and can be altered to accommodate extenuating 
circumstances. 
 

Value Item 
Rank 
1 - 5 

Mandate for the service: 
Is the federal government, state law, regulation changes, policy 
changes, or the like mandating the project?  If yes, rank the 
importance of the mandate (could be judged by the severity or risk of 
non-compliance, or adverse affects to customers by not providing the 
service) in combination with the need to satisfy the mandate through 
the e-government services contract (versus other options).  
Examples:  Severe non-compliance penalties and a non-funded 
mandate would rank 5; Severe non-compliance penalties with funding 
and other options for completing the project would rank 3; No penalties 
or adverse affects to customers for non-compliance and a project 
affecting a small number of customers would rank 1 

 

Customer benefits: 
eGovernment services must be prioritized based on their value to 
customers.  Customers often request and/or demand services that 
would be useful to them.  Success of similar projects in other states 
should be evaluated.  Customer value can be measured in delivery of 
information previously not available, or not easily accessed, savings of 
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time, savings of money, and the convenience of having the service 
available 7 x 24 to fit into the customer’s schedule.  It is also important 
to evaluate whether the service equalizes the availability of 
government service to a group, or groups, which may otherwise be 
underserved.  Examples:  The information is currently not available 
and is important information to the customer, or it would provide better 
service to a group currently being underserved, would rank 5; The 
service would save the average customer a half-day’s time per year 
(with travel and the time conducting the business) would rank 3; The 
service would save the average customer $1 per month with no other 
major benefits would rank 1 

Customer population and demand: 
The total number of possible customers is important to evaluate along 
with the number out of the total that would actually use the service.  In 
many cases, market research needs to be conducted to determine 
how many customers would use the service if offered.  Examples:  If 
the service could be used by any adult in the state and a 5% or higher 
adoption rate is expected the service would rank 5; If the service has a 
customer population of 10,000 and an expected adoption rate of 30% 
the service would rank 3; If the customer population is 5000 or below 
and a 5% adoption rate is expected would rank 1 

 

Agency efficiencies and effectiveness: 
If eGovernment services are implemented correctly, they add value to 
the agency providing the service.  This value can be measured in a 
number of ways.  If the existing process is paper based and the 
customer fills out a form then the agency keys the data into a 
computer system, direct data entry by the customer is measurable 
staff timesavings.  If the information is only available by calling a state 
agency, and it becomes available online where customers can lookup 
the information themselves, there is measurable staff timesavings.  If 
the service is providing new service or information currently not 
available, agencies increase customer satisfaction, which is not a 
direct cost savings, but increases good will and makes the agency 
more efficient and effective.  Examples:  The project will save the 
agency a full-time FTE currently dedicated to answering telephone 
calls and that FTE can be diverted to conducting other agency 
business would rank 5; The current process has a data entry error rate 
of 3% which is expected to decrease to less than 1% with the online 
service would rank 3; The current process will not be affected by the 
online service (it will be new business) and staff members must learn a 
different process for the online service would rank 1  
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mt.gov (portal) benefit: 
The portal benefits when new services increase the traffic coming to 
the site, generate good media coverage for the portal, develop strong 
partner relationships, and create new revenue sources.  All of these 
items are taken into account when ranking the portal benefits.  
Examples:  The service is expected to increase unique visitors to 
DiscoveringMontana.com by 3% would rank 5; The project is with a 
new partner and will facilitate building a new relationship and the 
service is for a potential customer base of 25,000 would rank 3; The 
service is not a revenue generating service and will be high 
maintenance would rank 1  

 

Total for Value Items:  

 

Resource Item 
Rank 
1 - 5 

Agency resource requirement: 
Based on the scope of the project, how many people in the agency 
need to be involved?  How much time from each person involved is 
required?  Do those involved have the time required to dedicate to the 
project?  Resources may include project development and planning, 
changes to a backend system (or the creation of a backend system if 
one currently does not exist), additional hardware and/or software for 
the backend system, providing technical information, making policy 
decisions, prototype approvals, testing and promotion of the service.  
Because each agency and program varies in size, resources should 
be examined on a percentage basis and reviewed in relation to the 
impact on the program(s) providing the resources.  Examples:  The 
agency planned for the project during their budget cycle and allotted 
both program and technical staff to the project in their work plan would 
rank 5; Access to program staff is abundant and the project is a high 
priority for them, however, access to technical staff is very limited 
would rank 3; Program staff is not available and staff augmentation 
with contractors is necessary to complete the project would rank 1 

 

MI resource requirement: 
 All projects through the eGovernment services contract are 

constrained by MI’s resources and their ability to complete any given 
project.  The process of ranking projects will only take place in the 
event MII’s resources are not adequate to complete all requested 
projects.  The complexity of a project and the status and technology of 
any backend system will always enter into MI’s resource estimation.  
Also taken into account is whether a similar type of service has already 
been developed for mt.gov, if not, has a similar service been 
developed in another NIC state?  Examples:  NIC has provided the 
service in several other states and MI can reuse the code and easily 
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implement it in Montana would rank 5; The project will require a new 
application be written from scratch, but it is expected to only take one 
to two weeks of development time would rank 3; The project will 
require interacting with an old legacy database system that has be 
patched numerous times to keep it in production and is admittedly on 
its last legs would rank 1 

Multiple party involvement: 
A project always becomes more time consuming and complex based 
on the number of parties that must be involved.  This item is to take 
into consideration resources needed outside of the agency providing 
the service.  These outside resources may be from the federal 
government, another agency or agencies, local governments, tribal 
governments, other contractors, and customers.  Collaboration, 
consensus and communication among multiple involved parties 
become an important factor in ranking projects.  Examples:  There are 
no other parties involved outside of the program within the agency 
providing the service would rank 5; The project requires validating one 
data item from data that is maintained by another agency would rank 
3; The project requires adding a new business process at the county 
level and training each county in that new process would rank 1 

 

Time urgency: 
There may be time deadlines due to mandates, funding, staff 
schedules, or other corresponding business functions (such as 
registration deadlines).  Tight deadlines on one project can adversely 
affect other projects being developed at the same time.  Projects with 
firm deadlines are a higher risk for MII.  Examples:  The project has 
no deadlines would rank 5; The agency would like to have the service 
put into production during the same week as their planned “awareness 
campaign” would rank 3; The project must be finished on a certain 
date mandated by federal law and the deadline is very close to the 
estimated completion date would rank 1 

 

Total for Resource Items:  

 

Grand Total:  

 

 


